
4814 Ellicott Street, Batavia, NY 14020, (716) 343-6444 

December 9, 1986 

Mr. J. Rotola 
U.S. Environmental Protection Agency 
Woodbridge Avenue 
Building 209 
Edison, NY 08837 

Dear Mr. Rotola: 

The*following is information for the scope of work and the Action Plan for 
the work to be done by NEPCCO/IT for the Utica Metal Products Company at 
the'Bossert Metal Company in Utica, NY. 

Scope of Work 

NEPCCO/IT has been hired to clean a piece of equipment, lot #134, which has 
been tested by the Galson Tech. Service of Syracuse, NY, in preparation for 
transportation to Utica Metal Products Company. 

It is NEPCCO/IT's understanding that the machine is not grossly contaminat
ed with any material or debris which is greater than 500 ppm. It is NEPCC0/ 
IT's understanding that the machine will be handled as though it is a risk, 
therefore the area will be secured in a manor which will make it possible 
that no contamination can spread. NEPCCO/IT personnel will also use Level C 
protection while the job is in progress and will follow all site safety pro
cedures. All materials generated will be analyzed prior to disposal. These 
services are offered in compliance with all applicable Federal, State and 
Local regulations. 

Action Plan 

A NEPCCO/IT crew will travel from the Batavia, NY operations office to the 
Bossert facility in Utica, NY to perform the cleaning of the machine which 
Utica Metal Products has agreed to purchase. 

Once on site, the crew will begin securing the area and set up the equip
ment needed to perform the work involved. 

— Securing the Site — the machine will be closed off from 
the rest of the area by means of constructing temporary 
wall units around the machine and seal it off with poly 
sheeting. 
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- This machine will be cleaned using a combination of 

steam and pressure washing and a triple rinse of diesel 
oil followed by wiping it down with absorbent pads. 

- All waste generated (wash water and solids) will be 
placed in approved D.O.T. containers for disposal. 

- All waste will be secured on site and labeled and will 
be transported by permitted haulers once analysis has 
been done for disposal facility approvals. (It is not 
expected to generate more than two (2) drums of liquid 
and one (1) drum of solids) 

NEPCCO/IT will provide all labor, equipment and materials that will be re
quired .to complete the scope of work previously described. 

The estimate for this project is for one (1) day with one (1) Foreman and 
one(l) Recovery Technician. 

If you have any questions pertaining to the above mentioned, please don't 
hesitate to call. 

Sincerelv. 

Terry Wilber 
Operation Supervisor 




